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Attachment #1
Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Unit Manager’s Meeting
April 16, 1991
The status of current Action Items was given by Mark Buckmaster (WHC)
(also see Attachment #4).
2BP1.43 A draft copy of the safety analysis was received yesterday.

2BP1.45 Jim Patterson (WHC) reported that the safety analysis for 200-
BP-1 was piggybacked on a safety evaluation done in 1988 for a similar

_ project.

A report on Work Progress was presented by Mark Buckmaster (WHC) (also
see Attachment #5).

A1l of the groundwater wells are completed except for the three that are
temporarily screened. The analyses for purge water determination are
approximately 2 weeks late now. These wells will be compTleted after the
determination, and possibly prepared for aquifer testing.

Near-surface soil samples were taken for the surface stabilization
action, the samples have been shipped and the locations surveyed. The
soil stabilization work is under way.

The crib drilling hazard assessment was received yesterday. WHC is in
the process of resolving comments, and approval the first week of May is
hoped-for. WHC is also going to do another dry-run. This second dry-
run will be done in the 216-B-61 crib, which was never used. This crib
is not in a rad. zone according to the HWOP and RWP. This sampling will
hopefully be initiated next week. Neither the WHC Program Office nor
the Regulators have received the Notification of Field Work. The dry-
run will be done with full-face masks, supplied air, etc. The sampling
plan was reviewed by the regulators, and they asked if a final plan
incorporating their comments has been issued. Mark Buckmaster (WHC)
indicated that he had just received it. Ward Staubitz (USGS) asked
about the schedule for the other holes. Mark replied that it would
depend on the availability of the safety documentation and Taboratory.
Ward asked that they be notified a week in advance. WHC has been
talking to Office of Sample Management about laboratory support, and
have an agreement on procedure deviations to do the radicactive samples.
WHC will prepare a Tetter for EPA to sign-off on the deviations. Doug
Sherwood (EPA) asked about what would happen if the B-61 c¢crib turns out
to have been used. Mark replied that they have been instructed to stop
and re-evaluate if contamination is found.

The handling of Investigation Derived Waste and the 90-day storage

requirement were discussed. EII 4.2 states that the clock starts when a
drum is filled. Mark Buckmaster explained that if they get radiocactive
and organic readings, the drili cuttings must be treated as mixed waste



and the turnaround on analyses is greater than 90 days. Lab turnarounds
are typically 100 days for a "hot" sample and 75 days for a Tow-Tevel
sample. Mark proposed that the 90-day clock be started when the
analysis comes back from the Taboratory. Doug Sherwood (EPA) advocates
the position that waste can’t be designated until an analysis is done,
and that the 90-day clock should be started when the analysis report is
received. For this QU, this change should be documented with a Class 3
change to the work plan. He feels that an agreement similar to the
Purge Water Strategy is needed for consistency between CERCLA and RCRA
sites. Ecology wants the waste handled under RCRA; however, OU 200-BP-1
is an EPA Tead site and Ecology will defer to EPA on this site.

WHC Solid Waste Engineering wants a complete RCRA characterization
analysis for designation of waste. They do not consider that there is
process knowledge to reduce the scope. Doug Sherwood (EPA) stated that
this is not necessary; the work plan presents the total of process
knowledge, and the waste can be designated based on analysis for the
parameters of interest. He would not be amenable to doing extra '
analyses for the purpose of designation. Agreement of the regulators
with this policy must be documented, probably with a letter for this OU
at this time. )



Attachment #2
Attendance

200-BP-1 Operable Unit Managers Meeting
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Name Org. 0.U. Role Phone

Julie Erickson DOE-RL Unit Manager 509-376-3603
Chuck Cline Ecology Hydrogeology 206-438-7556
Richard Hibbard Ecology CERCLA Unit 206-493-9367
Doug Sherwood EPA Unit Manager 206-376-9529
Clyde Moore PMX Ecology Support 206-455-2550
Jerry Shuster PRC EPA Contractor 206-624-2692
Doug Fassett SWEC GSSC, DOE-RL 509-376-5011
Bill Fryer SWEC GSSC, DOE-RIL 509-376-0412
Joe King SWEC GSSC, DOE-RL 509-376-
Brian Drost USGS EPA Support 206-593-6510
Ward Staubitz USGS EPA Support 206-593-6510
Mark Buckmaster WHC RI Coordinator 509-376-1792
Rich Carlson WHC Env. Engineer 509-376-9027
Hal Downey WHC ER Program Office 509-376-5539
Jim Patterson WHC ER Program Office 509-376-0568
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Attachment 3

200-BP-1 UNIT MANAGERS MEETING AGENDA
APRIL 16, 1991
1:45-2:45 AM
450 HILLS ST.,ROOM 47

Introduction:
Status:
Action Items:
Work Plan:
Remedial Investigation:
o Groundwater Well Construction
o Groundwater Sampling
o Near Surface Soil Sampling

o Source and Vadose Sampling

o Surface Stabilization
o Analytical Procedure Deviations
o0 Waste Designation

Other Topics:

Agreements and Commitments:
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Item Number

2BP1.43

2BP1.45

Attachment 4
ACTION ITEMS

Action Statys

Provide Doug Sherwood (EPA)  Open
information on: 1) delays in

the field work and reasons

for the delays, 2) hazards

being analyzed and the

findings, and 3) new safety
requirements imposed due to

this analysis.

Action: M. Buckmaster (WHC)
(1/24/91, BP1.UMM)

Investigate the apparent Open
inconsistent appiication of
Safety Documentation
requirements to work at
Hanford. 1In particular,
identify differences in the
plans to remove radio-
logically contaminated soil
in the 200-BP-1 QU verses
the ERA for the 300 Area
process trenches, and the
RARA program verses CERCLA.
Action: J. Patterson

(2/721/91)
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Attachment 5

200-BP-1 GROUNDWATER HELL
INSTALLATION AND SAMPLING, TASK 6 AND 7
NEAR-SURFACE  SOIL SAMPLING, TASK 3
STATUS-APRIL 15, 1991

Groundwater well instailation:

0 9 Wells completed, 3 wells temporarily screened for subsequent aquifer
testing. ’

First quarter of groundwater sampling has been completed. Second quarter
of sampling is scheduled to begin in May.

Near-Surface soil sampling has been completed.



1.

2.

3.

SOURCE AND VADOSE SAMPLING

Hazard analysis for Task 4 vadose sampling.

o Draft document is out for review. Scheduled to be approved the
first week in May,.

Dry Run:
o Crib 216-B-61: HWOP, RWP, and Readiness Review.
o Sampling will be complieted as stated in Task 2 of the Work Plan.

'Laboratory Support



SURFACE STABILIZATION

Groundwater wells have been surveyed and casing extended.
Excavation has begun around the 216-B-57 crib.

Removal of general trash.



INVESTIGATION DERIVED WASTE

1. 90-Day Storage Requirement:

o 90-Day clock begins at the time the drum is filled.

0

Laboratory reporting requirements per TPA - 100 day average for hot
cell analysis and a 75 day average for Tow-level analysis.

2. Waste Designation:

0

Solid Waste Engineering requires a complete RCRA analysis
to.designate waste unless there is adequate process knowledge.

Parameters of Interest in the 200-BP-1 Work Plan are not adequate to
designate waste.
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